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Engineer, have heretofore, under data of October 29th, 1924, ordered in writing

of J. F. Johnson, General Contractor, in charge of the oonstruotlon of the Water

filtration Plant for the City of Austin, certain extra work, to-wit:

All labor and material necessary to complete the concrete fill around oaet

iron pipe under floor of Sedimentation Basin #2, in accordance with the plane

and specifications prepared therefor by oaid engineers, and said J. P. Johnson,

General Contractor, hae agreed to. do eaid extra work for the sum of $4?8.47;

therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN:

That the action of said Engineers in ordering aaid work be and the some is

hereby approved and endoreed, and It la agreed to pay the eura above stated for

said work, in accordance with the terms of the general contract between the City

and said J* F. Johnson, General Contractor.

The above resolution was adopted by the following vote; Ayes, Mayor Yett,

Counoilmen Avery, Haynes and Searight, 4; nayea, none, Councilman Nolen absent.

Councilman Avery Introduced the following resolution:

WHEREAS, 0. E. Leonard, City Engineer, and John B. Hawley, Consulting

Engineer, have heretofore, under date of December 1st, 1924, ordered In writing

of J* £*. Johnson, General Contraotor, in charge of the construction of the Water

Filtration Plant for the City of Austin, certain extra work, to-wlt:

All labor and materials necessary to complete the extra excavating and con-

crete under west wall footings of Sedimentation Basin #2, In accordance with the

plans and specifications prepared therefor by said Engineers, and said

J, F. Johnson, General Contractor, has agreed to do said extra work for the sum

of (871.00; therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN:

That the action of eald Engineers in ordering eald work be and the aame la

hereby approved and endorsed, and It Is agreed to pay the sum above stated for

said work, In accordance with the terms of the general contract between the City

and said J. F. Johnson, General Contractor.

The above resolution was adopted by the following vote: Ayea, Mayor Yett,

Councilman Avery, Haynes and Searight, 4; nayea, none, Councilman Nolen absent.

The Council then re ceased*
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SPECIAL MEETING OF THE CITY COUNCIL:

Austin .Texas.December. 8L1924.

The Council wae called to order by the Mayor. Holl call showed the follow-

ing members present: !£ayor Yett , Councllmen Avery, Haynes and Searight, 4; nayes,

none, Councilman Nolen absent.

Councilman Avery moved that the Water Filtration Plant be completed to

ten million gallons capacity, provided that terms can be arranged with the

International Filter Company. Motion prevailed by the following vote: Ayea, Mayor

Yett, Counclinien Avery, Haynes and Searight, 4; nayea, none, ^ojunoilzoan Nolen

absent.

Council thevVad^ourned.
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